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ESTIMATE RUN 01/08/2010

ESTIMATE SUMMARY 09:39:13

CONTID: C15901         ESTIMATE NO: 0003 PROG 2005

PCN: 15901-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH82-DEER FENCE REPAIR/INSTALL PERCENT TIME:

PROJECT NO: SHE0821-083                   

SH82-DEER FENCE REPAIR/INSTALL

NAME OF ROAD: 82A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

WATERFORD CORPORATION PAY PERIOD ENDING 12/25/2009 DATE TIME STARTED 08/31/2009

404 NORTH LINK LANE DATE LET 07/16/2009 DATE WORK BEGAN 09/14/2009

 DATE AWARDED 08/11/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED

FORT COLLINS CO 80524     970/482-0911 DATE NOTICE TO PROCEED 08/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 679,067.54 PARTICIPATING $ $ 159,864.94

AWARD PROJECT AMT: 423,810.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

136.05

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/24/2009 ??:??:??

11/24/2009 ??:??:??

89.74%

69,681.71

159,864.94

159,864.94

159,864.94

$

$

$

$

609,385.83

0.00

609,385.83

0.00

609,385.83

-6,357.16

0.00

603,028.67

0.00

AMOUNT DUE 603,028.67 159,864.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,864.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0
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PCN: 15901-BID    ESTIMATE RUN 01/08/2010

PROJECT: SHE0821-083                   ESTIMATE NO: 0003 09:39:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 2.000 2.000

L S 0.000 0.00

1,750.00000 2.000 3,500.00

201-00000  
 

0010 REMOVAL OF FENCE 12,251.000 12,251.000

LF  0.000 0.00

0.50000 12,251.000 6,125.50

202-01000  
 

0015 BLADING 50.000 30.000

HOUR 1.500 225.00

150.00000 31.500 4,725.00

203-01500  
 

0020 DOZING 10.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01550  
 

0025 POTHOLING 11.500 11.500

HOUR 0.000 0.00

155.00000 11.500 1,782.50

203-01597  
 

0030 LABORER 20.000 0.000

HOUR 0.000 0.00

35.00000 0.000 0.00

203-02330  
 

0035 EROSION LOG (12 INCH) 100.000 100.000

LF  0.000 0.00

6.00000 100.000 600.00

208-00002  
 

0040 CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

208-00070  
 

0050 EROSION CONTROL SUPERVISOR 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0055 SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00006  
 



CONTID: C15901         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15901-BID    ESTIMATE RUN 01/08/2010

PROJECT: SHE0821-083                   ESTIMATE NO: 0003 09:39:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *AGGREGATE BASE COURSE (CLASS 6) 326.380 326.380

TON 0.000 0.00

40.00000 326.380 13,055.20

304-06000  
 

0065 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

270.00000 0.000 0.00

403-00720  
 

0070 18 INCH CORRUGATED STEEL PIPE 100.000 100.000

LF  0.000 0.00

20.00000 100.000 2,000.00

603-10180  
 

0075 END POST 60.000 24.000

EACH 20.000 5,500.00

275.00000 44.000 12,100.00

607-00005  
 

0080 CORNER AND LINE BRACE POST 90.000 40.000

EACH 50.000 23,750.00

475.00000 90.000 42,750.00

607-00010  
 

0085 FENCE DEER 32,000.000 14,071.000

LF  12,726.000 91,499.94

7.19000 26,797.000 192,670.43

607-11350  
 

0090 FENCE DEER (SPECIAL) 0.000 0.000

LF  0.000 0.00

6.95000 0.000 0.00

607-11360  
 

0095 *GAME RAMP 9.000 3.000

EACH 5.000 33,500.00

6,700.00000 8.000 53,600.00

607-60002  
 

0100 3 FT GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-60203  
 

0105 16 FOOT GATE DOUBLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

607-60266  
 

0110 *12 FOOT DEER GUARD 2.000 2.000

EACH 0.000 0.00

15,375.00000 2.000 30,750.00

611-00013  
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PCN: 15901-BID    ESTIMATE RUN 01/08/2010

PROJECT: SHE0821-083                   ESTIMATE NO: 0003 09:39:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *18 FOOT DEER GUARD 2.000 2.000

EACH 0.000 0.00

22,780.00000 2.000 45,560.00

611-00019  
 

0120 *72 FOOT DEER GUARD 1.000 1.000

EACH 0.000 0.00

77,700.00000 1.000 77,700.00

611-00073  
 

0125 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

625-00000  
 

0130 MOBILIZATION 1.000 1.000

L S 0.000 0.00

21,500.00000 1.000 21,500.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,250.00000 1.000 1,250.00

626-01000  
 

0140 *SURVEY MONUMENT (TYPE 1) 23.000 0.000

EACH 0.000 0.00

103.53000 0.000 0.00

629-01001  
 

0145 *LOCATE MONUMENTS 180.000 147.000

HOUR 0.000 0.00

70.00000 147.000 10,290.00

629-01110  
 

0150 *FLAGGING 400.000 375.000

HOUR 0.000 0.00

17.85000 375.000 6,693.75

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 74.000 45.000

DAY 14.000 1,470.00

105.00000 59.000 6,195.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 26.000 24.000

DAY 0.000 0.00

472.50000 24.000 11,340.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

630-80341  
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PCN: 15901-BID    ESTIMATE RUN 01/08/2010

PROJECT: SHE0821-083                   ESTIMATE NO: 0003 09:39:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 25.200

EACH 0.000 0.00

2.50000 25.200 63.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 9.000

EACH 0.000 0.00

2.50000 9.000 22.50

630-80343  
 

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.900

EACH 0.000 0.00

25.00000 0.900 22.50

630-80358  
 

0185 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

25.00000 0.000 0.00

630-80359  
 

0190 *DRUM CHANNELIZING DEVICE 50.000 45.000

EACH 0.000 0.00

42.00000 45.000 1,890.00

630-80360  
 

0195 *TRAFFIC CONE 200.000 88.200

EACH 0.000 0.00

1.50000 88.200 132.30

630-80380  
 

0200 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0205 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A PARTNERING 1,250.000 1,250.000

F A 0.000 0.00

1.00000 1,250.000 1,250.00

700-70011  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15901-BID    ESTIMATE RUN 01/08/2010

PROJECT: SHE0821-083                   ESTIMATE NO: 0003 09:39:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A REPAIR EXISTING FENCE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0235 CONCRETE (PATCHING) CMO NO. 2 3,801.000 3,801.000

SF  0.000 0.00

12.52000 3,801.000 47,588.52

601-06150  
 

0240 F/A CO NO. 5 MCR LI NO. 1 / PEDESTRIAN SIGNS FOR RFTA 
SIDEWALK

156.630 156.630

F A 0.000 0.00

1.00000 156.630 156.63

700-70034  
 

0245 ADDED ITEM (EACH)/ CO NO. 5 MCR LI NO. 2 / 3 FOOT GATE
(SPECIAL)

2.000 1.000

EACH 1.000 563.00

563.00000 2.000 1,126.00

900-00007  
 

0250 ADDED ITEM (EACH)/ CO NO. 5 MCR LI NO. 3 / 8 FOOT GATE
(SPECIAL)

1.000 0.000

EACH 1.000 997.00

997.00000 1.000 997.00

900-00007  
 

0255 16 FOOT GATE (SPECIAL) CO NO. 5 MCR LI NO. 4 6.000 3.000

EACH 2.000 2,360.00

1,180.00000 5.000 5,900.00

607-60117  
 

0260 20 FOOT GATE (SPECIAL) CO NO. 5 MCR LI NO. 5 2.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

607-60121  
 

CAT 0200 $159,864.94 608,785.83CURRENT AMT 678,467.54 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

620-00020  
 

CAT 0400 $0.00 600.00CURRENT AMT 600.00 $$

PROJECT TOTAL 159,864.94 $ 609,385.83CURRENT AMT 679,067.54 $$


